

Initial Project Planning Template

Date	15 March 2026
Team ID	XXXXXX
Project Name	EcoTrack – AI-Powered Carbon Footprint Tracker
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-1	Environment Setup & Authentication	USN-1	As a user, I can register and log in securely using Firebase Authentication.	3	High	All Members	20 May 2026	26 May 2026
Sprint-1	Project Setup	USN-2	As a developer, I can configure React, Flask, Firebase, and required APIs.	3	High	All Members	20 May 2026	26 May 2026
Sprint-2	Habit Logger	USN-3	As a user, I can log daily travel, food, and energy activities.	5	High	All Members	27 May 2026	02 Jun 2026

Sprint-2	Carbon Calculator	USN-4	As a user, I can calculate my carbon footprint using the Carbon Interface API.	5	High	All Members	27 May 2026	02 Jun 2026
Sprint-3	AI Recommendation Engine	USN-5	As a user, I receive personalized eco-friendly recommendations generated by Groq AI.	5	High	All Members	03 Jun 2026	09 Jun 2026
Sprint-3	Dashboard & Analytics	USN-6	As a user, I can view charts, heatmaps, and carbon footprint trends.	4	High	All Members	03 Jun 2026	09 Jun 2026
Sprint-4	Carbon Budget & History	USN-7	As a user, I can track my carbon budget and view footprint history.	4	Medium	All Members	10 Jun 2026	18 Jun 2026
Sprint-4	Achievement System	USN-8	As a user, I earn badges and maintain sustainability streaks.	3	Medium	All Members	10 Jun 2026	18 Jun 2026
Sprint-5	Testing & Deployment	USN-9	As a developer, I can test, optimize, and deploy the EcoTrack application.	5	High	All Members	19 Jun 2026	05 Jul 2026
Sprint-5	Documentation	USN-10	As a team, we can prepare project documentation, reports, and final presentation.	3	High	All Members	19 Jun 2026	05 Jul 2026